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David Byro Jack Wagner
U.S. EPA Region III (3HW21) PaDER
841 Chestnut Building 200 Pine Street
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Re: October, 1991 Monthly Report
RI/FS
Ruetgers-Nease - State College, PA Site

In accordance with Paragraph VIII E of the Administrative Order by
Consent regarding a Remedial Investigation/Feasibility Study of the
Ruetgers-Nease Chemical Company, Inc. in State College, PA, attached is a
copy of the October, 1991 Progress Report.

Please contact me if you have any questions regarding this report.

lan Bell
Vice President
Research & Development
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B. Smith - SMC Env. Services
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RUETGERS-NEASE CHEMICAL COMPANY, INC.
REMEDIAL INVESTIGATION/FEASIBILITY STUDY

STATE COLLEGE, PENNSYLVANIA SITE
October, 1991 MONTHLY PROGRESS REPORT

I. Activities Completed During October, 1991

The activities completed during October 1991 are described on the
attached project activity summary table and in the narrative below.
Except where noted in this narrative, all activities were performed in
accordance with the approved RISOP and the Remedial Investigation
Progress Report.

Activities mainly consisted of field efforts for the proposed Phase 2
RI. There were a total of fourteen (14) days of field work in October
1991. Activities completed during October include the installation of
monitoring wells MW-33S, MW-34D, and MW-35S and the deepening of MW-8 to
130 feet. Additionally, the sediment sampling evaluation and geophysical
evaluation of Abramson's well were completed along with the first three
(3) qualitative well response tests and static water evaluation
measurements. Furthermore, monitoring wells MW-1D, MW-2D and MW-29D were
sampled.

II. Variations From the Approved Remedial Investigation Site Operations Plan
(RISOP)

The only variation from the approved RISOP and RI Progress report is the
rescheduling of the collection of physical data from wells in the
vicinity of the site. This activity has been postponed until
consultation with Dr. Parizek regarding the locations of additional wells
not noted in previous surveys.

III. Analytical Results From Sampling Activities

There were no analytical results received for the project in October,
1991. Analytical results and QA reports for the two (2) rounds of
ambient air sampling and the associated surface water sampling will be
submitted to U.S. EPA during the month of November 1991 (completed).

IV. Project Schedule

The attached project activity summary table lists the various completion
dates for the Phase 1 and 2 RI field activities, baseline risk assignment
and draft remedial investigation reports.

V. Difficulties Encountered and Actions Taken to Resolve Problems

We are currently encountering problems with obtaining access to Mr.
Abramson's property for the purpose of installing monitoring wells.
Discussions are currently underway with Mr. Abramson in order to secure
his permission to install monitoring wells on his progaE%a o K j /*
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Additionally, due to a problem with the overnight delivery service, the
ground water sample collection from MW-1D on October 25 was not delivered
to the laboratory until Monday, October 28. When the sample arrived at
the laboratory, the internal temperature of the cooler was 19 degrees C.
After consultation with Rock Vitale, the RI/FS Quality Assurance Manager,
SMC instructed Enseco to stop the analysis of this sample and its
associated QA/QC samples. MD-1D will be resampled during the month of
November 1991.

VI. Personnel Changes

Dr. lan Bell has replaced Steven W . Foard, P.E., as Project Coordinator
for the Ruetgers-Nease Chemical Company, Inc.

VII. Scheduled Project Activities: ' November, 1991

In November, 1991, we will continue with monitoring well installation
activities. We anticipate that depth discrete soil sampling surface
water/sediment sampling, and surface soil sampling will be initiated the
week of November 18. The second of three (3) evaluations of static
ground water conditions, qualitative well response tests, and the
collection of water level data in surrounding wells will also be
completed the week of November 18, 1991.
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